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1280485 - R8 SDMS

Hernandez, Kathryn

From: Joan Card {joan.card@parkcity.org]
- Sent: , Friday, July 12,2013 11:31 AM
To: Madigan, Andrea; btjohnson@utah.gov; Chris Cline (Chris__ Cllne@fws gov); Dana Jacobsen

(dana.jacobsen@sol.doi.gov); Jim.blankenau@parkcity.org; John Isanhart
(John_lsanhart@fws.gov); Kari Lundeen (klundeen@utah.gov); Hernandez, Kathryn; Kent
Sorenson (kentsorenson@utah.gov); Mo Slam (mslam@utah.gov), Nathalie Doherty; Padgett,
Casey; Polly Jessen (pjessen@kaplankirsch.com); skallen@utah.gov; tingwell@blm.gov;
Trent Duncan (tduncan@blm.gov)

- Subject: July 2013 Quarterly EE/CA Progress Report

This report is intended to satisfy the requirement of paragraph 36 of the Richardson Flat Tailings Site OU4 Administrative
Settlement and Order on Consent.

(1) Describe the actions that have been taken by Park City during the quarter.
a. Park City met with representative of the Environmental Agencies on April 12.
b. Park City’s consultant, URS Corporation, has prepared and submitted the EE/CA SAP (FSP and QAPP) and
HASP.
¢ ParkCity's consultant URS Corporation, has installed the network of piezometers and
sample/measurement points agreed upon in the approved EE/CA SAP.
d. Park City’'s consultant, URS Corporat|on collected soil samples from the network of plezometers per the
approved SAP.
(2) Include all results of sampling and tests and all other data recelved by Park City.
a. None at this time. -
(3) Describe work planned for the next two quarters with schedules relating to such work to the overall project
" schedule for EE/CA completion.
a. Survey of the network of plezometers and sample/measurement points.
b. Collection of six (6) rounds of monthly water level and flow data. Approx. July 8", Aug.8", Sept. 9", Oct,
8", Nov. 7", Dec. 9"
c. Collection of two (2) quarters of groundwater surface water, and Prospector Drain samples. Second
"~ week of July and the second week of October.
d. Develop and submit the Interim Piezometer Installation Report, mcludmg soil sample results. Third
‘week of August. -
e. Develop and submit six (6) Monthly Water Level/Flow letter reports. End ofeach month.
f. Develop and submit two (2) Quarterly Sampling letter reports. Third week in August and third week in
November.
(4) Describe all problems encountered and any antlupated problems, any actual or antnapated delays, and
solutions developed and |mplemented to address these.
a. None at this time.

Joan Card :

Environmental Regulatory Affairs Manager
Park City Municipal Corporation

445 Marsac Ave

P.O. Box 1480

Park City, UT 84060-1480

- T.(435) 615-5153
F. (435) 615-4901
E. Joan.Card@parkcity.org
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**Protected™* **This message is intended only for the use of the individual(s) to whom it is addressed, and may contain
information that is privileged, confidential, or exempt from disclosure under applicable law. If the reader of this message is
not an intended recipient, or the employer or agent responsible for delivering the message to an intended recipient, you
are hereby notified that any dissemination, distribution, or copying of this communication is strictly prohibited. If you have
received this communication in error, please notify me and purge the communication immediately.**





